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INTRODUCTION 
 

Background and Purpose 

 
Periodic status reports and meetings are specified in the District 7 and District 11 
Scoping Study as a vehicle to update NRDC, EPA, and other Plaintiffs on the 
progress of the BMP Retrofit Pilot Program and receive input as to appropriate 
changes or modifications to the program.  The status meetings have been scheduled 
on a regular basis to coincide with general project milestones and periods of 
significant activity.  Approximate scheduled dates for the periodic status meetings 
are given in the Scoping Study.  This report provides background documentation 
for the fourth status meeting to be held on March 11, 1999.   
 

The scope of the status reports includes a general program-level overview of the 
activities that precede the status meetings.  Status reports include information 
regarding the Pilot Program 1) construction, 2) operation and maintenance program, 
3) program costs, 4) sites under design, and 5) vector and environmental issues.  
Each of these topics will be addressed as the information becomes available over 
the scheduled course of the BMP Retrofit Pilot Program.  The program Master 
Schedule is contained in the Scoping Study for each District. 
 

The preceding Status Meeting (No. 3) was held on December 7, 1998.   The 
meeting minutes are provided in Appendix A.   The main issues discussed at Status 
Meeting No. 3 included the following: 
 

 
• Construction  status for each District 
• Status of the OMM plans 
• Status of Vector Control Agreements 
• Status of Design Packages for District 11 
• Issues agreed upon include: 

 
• It was agreed that Caltrans could bring each site ‘on-line’ and begin 

monitoring as construction was finished without further review of the site 
by the Plaintiffs. 
 

• It was agreed that the OMM plan was acceptable for use by the field crews 
as the pilot projects were brought on line for monitoring, however the 
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manuals should be further refined per comments received from the 
Plaintiffs and the field crews. 

 
 

A field trip to the sites in District 11 followed the meeting (December 8).  A field 
trip continued to the District 7 sites the following day (December 9). 
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CONSTRUCTION ACTIVITIES 

District 7 BMP Pilot Projects 
Construction Activities, Schedule, Issues / Solutions, Financial 
Review 
(For Estimated Dates on Instrumentation/Monitoring refer to table on page 32) 

PS&E Pilot Projects 

Location 1 (MW) I-605/SR-91 Contract No. 07-191204 Infiltration Basin 

Construction Activities 

Completion of grading, regrading per revised plan, drainage structures, pavement, 
drain pipes, fine grading, and hydro-seed.  Contractor is in the process of completing 
the punch list.   

Schedule 

 First working day per contract was November 6,1998. Construction is 98 percent 
complete.  Anticipated completion date is March 19.  The anticipated completion date 
has been adjusted due to the completion and resolution of the punch list items and 
issues. 

Issues / Solutions 

• The existing cloverleaf outlet pipe appears to be clogged, and therefore the 
improvements are not operating as designed (runoff is backing up along the earth 
swale and concrete swale).  The proposed fix involves a new concrete headwall 
and a pipe extension.  A change order is being prepared for this additional work.  
Drawings have been prepared and being reviewed by the Contractor.  Costs to be 
determined. 
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• The following punch list items are currently under review for resolution by the 
BMP Team:  basin floor elevation, overflow swales and weirs. 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract 
Change Orders 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

1  I-605/SR-91 11-6-98 1-13-99      3-19-99 $255,646 $2,000 Traffic Control 

$1,000 Lead Sampling 

$2,000 Maintain Elec. Sys 
$1,000 Rem. Buried 

Objects 

$2,900 Grading Revision 
($25,200) Grading Revision 

$17,000 Asphalt Concrete 

Total  $700 

$256,346 

 

Location 1 (BC) I-5/I-605 Contract No. 07-191104 Extended Detention Basin 

Construction Activities 

Completion of grading, concrete for basin, pavement. Contractor is working on the 
punch list.  Site is operational. 

Schedule 

 First working day per contract was November 4, 1998. Construction is 99 percent 
complete. Adjusted completion date is March 12. 
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Issues / Solutions 

  The BMP Team is currently reviewing the replacement of the temporary rail with 
metal beam guard rail. 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated 
Contract Change 

Orders 

Final Cost 
Including CCO and 

State Furnished 
Materials 

1  I-5/I-605 11-4-98 1-6-99   3-12-99  $119,511 $1,500 Traffic Control 

$1,000 Lead Sampling 
$155 Inlet Drain Holes 

Total $2,655 

$122,166 

 

Location 2 (BC) I-605/SR-91 Contract No. 07-191104 Extended Detention Basin 

Construction Activities 

Completion of grading, concrete for basin, and pavement. Contractor is working on 
the punch list.  Site is operational. 

Schedule 

 First working day per contract was November 4, 1998.  Construction is 99 percent 
complete. Adjusted completion date is March 12. 

Issues / Solutions  

The BMP Team is currently reviewing the replacement of the temporary rail with 
metal beam guard rail.  
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Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Final Cost Including 
CCO and State 

Furnished Materials 
2  I-605/SR-91 11-4-98 1-6-99   3-12-99  $ 119,511 $1,500 Traffic Control 

$1,000 Lead Sampling 
$155 Inlet Drain Holes 

Total $2,655 

$122,166 

  

 
 
 

Procurement Pilot Projects 

Brown and Caldwell Sites 

Location 1 Alameda Maintenance Station Oil/Water Separator 

Construction Activities 

 A job walk was conducted on February 4.  Bob Wu, Tyrone Taylor and Kuen Tsay 
(Caltrans), Rex Rasmussen (RBF), Marc Damikolas (Brown & Caldwell) and 
subcontractors were in attendance.  The site was surveyed and staked on February 11.  
Contractor has received the oil/water separator on February 19.  The site utility survey 
has been completed and pot-holes dug to confirm location of utilities.   

Schedule 

It is anticipated  that work will begin on March 1. The estimated completion was 
adjusted to April 2. 
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Issues / Solutions 

• The design location of the pre-fabricated tank for the oil-water separator was 
rotated 90 degrees to avoid a bridge footing. 

• The elevation of some utilities may conflict with the trench drain elevation.  Minor 
utility relocation may be required. 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

1  Alameda 
MS 

12-18-98 1-27-99   4-2-99  $172,049 N/A $172,049 

 

Location 2 Eastern Maintenance Station Media Filter 

Construction Activities 

Completion of shoring, backfill, installation of catch basin and electrical conduit, fine 
grading, pavement, platforms, fence and equipment.  Site is operational.  A punch list 
job walk is scheduled for the week of March 8. 

Schedule 

 First working day September 25,1998.  Construction is 99 percent complete. The 
estimated completion date is March 12, 1999.   
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Issues / Solutions   

Utility (sewer, gas, electric) conflicts along with rain delays have contributed to the 
delay in project completion. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated 
Contract 
Change 
Orders 

Anticipated 
Additional 

Shoring Cost 

(under 
negotiation) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

2  Eastern MS 9-25-98 12-8-98   3-12-99  $267,570 $16,000 Utilities $47,670 $331,240 

 

Location 3 Foothill Maintenance Station Media Filter 

Construction Activities 

Completion of vault, removal of shoring, backfill, installation of electrical conduit  and 
catch basin.  Installation of fence is in progress.  Site is operational. 

Schedule 

 First working day October 1,1998.  Construction is 97 percent complete. The 
estimated completion date is March 12, 1999. 

Issues / Solutions      

Delays at other BMP sites affected the schedule for this site along with recent rain 
delays. 
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Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated 
Contract 
Change 
Orders 

Anticipated 
Additional 

Shoring Cost 

(under 
negotiation) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

3  Foothill MS 10-1-98 1-4-99     3-12-99  $400,647  N/A $68,955 $469,602 

 

Location 4 Termination Park and Ride Media Filter 

Construction Activities 

Completion of vault, removal of shoring, backfill, repair of electrical and irrigation 
systems, fine grading, and equipment pads.  Contractor is in the process of installing 
pre-cast sampling and interceptor boxes.  It is anticipated that the site will be 
operational by March 4.  

Schedule 

 First working day October 1,1998.  Construction is 95 percent complete. The 
estimated completion date is March 18, 1999. 

Issues / Solutions   

• Caltrans is working on a solution to accommodate Brown & Caldwell’s request  to 
connect BMP electrical service to existing Caltrans conductors. 

• Utility (electric, irrigation) conflicts combined with rain delays have contributed to 
the delay in completion. 
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Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated 
Contract 
Change 
Orders 

Anticipated 
Additional 
Shoring 

Cost 

(under 
negotiation) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

4  Termination                     
Park & Ride 

10-1-98 12-21-98       3-18-99  $372,982  $4,500 Utilities $66,132 $443,614 

 

Location 6 Via Verde Park and Ride Multi Chamber Treatment Train 

Construction Activities 

Completion of  construction of first chamber, removal of shoring, backfill, and 
construction of filter basin.   

Schedule 

First working day October 8,1998.  Construction is 85 percent complete. The 
estimated completion date is April 2. 

Issues / Solutions   

Delays at other BMP sites combined with removal of subsurface rock, additional 
shoring time and rain delays have contributed to the delay in completion. 
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Financial Review 
 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated 
Contract 
Change 
Orders 

Anticipated 
Additional 

Shoring Cost 

(under neg.) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

6  Via Verde 
Park & Ride 

10-8-98 1-15-99  4-2-99  $309,633 $17,400 core 
boulders 

$400 Utilities 
Total $17,800 

$39,663 $367,096 

 

Location 8 Lakewood Park and Ride Multi Chamber Treatment Train 

Construction Activities 

Completion of excavation, shoring, and first chamber.  Excavation for the filter basin 
has started.  

Schedule 

Construction is 75 percent complete.  The estimated completion date is March 29. 

Issues / Solutions   

• Caltrans is working on a solution to accommodate Brown & Caldwell’s request  to 
connect BMP electrical service to existing Caltrans conductors. 

• Delays at other BMP sites affected the schedule for this site along with a total of 5 
days lost due to rain. 
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Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated 
Contract 

Change Orders 

Anticipated 
Additional 
Shoring 

Cost 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

8  Lakewood Park 
& Ride 

12-4-98 2-4-99 3-29-99 $388,037 N/A $57,150 $445,187 

 

Montgomery Watson Sites 

Location 1 Package 1 Altadena  Maintenance Station Bio-Strip and Infiltration 
Trench 

Construction Activities 

Completion of drainage structures, rock in infiltration trench, lysimeter and monitoring 
well installation, bio-strip, electrical power, fine grading, sod installation, fencing, and 
spreader ditch.  Site is operational.  Punch list job walk is scheduled for March 8. 

Schedule 

 First working day October 5,1998. Construction is 99 percent complete.  Adjusted 
completion is March 12.   

Issues / Solutions       

• Site construction is behind schedule due to relocation of infiltration trench to avoid 
existing utilities and the Contractor scheduling crews and equipment for other 
BMP sites. 
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• Existing underground electrical was damaged during excavation.  The conduit is 
being rerouted. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated 
Contract 

Change Orders 

State Furnished 
Material 

(Salt Grass) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

1  Package 1 
Altadena 

10-5-98 12-18-99 3-12-99 $197,574 N/A $3,673 $201,247 

  

Location 6 Package 1 Foothill Maintenance Station Catch Basin Insert 

Construction Activities 

Completion of catch basin, flume, pavement, filters, equipment pads, equipment and 
punch list.   As-built drawings to be provided.  Site is operational.  

Schedule 

 First working day October 5,1998.  Construction was 100 percent complete on 
January 8, 1999. 

Issues / Solutions       

• Rain gauges were relocated to the top of the equipment enclosure due to post 
instability. 

• Equipment pads were extended to accommodate the enclosure. 

• See memorandum enclosed in Appendix B on poor performance of the CBI. 
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Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated 
Contract 

Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
6  Package 1 
Foothill 

10-5-98 12-18-98        1-8-99 $67,730 N/A $67,730 

 

Location 7 Package 1 Las Flores Maintenance Station Catch Basin Insert 

Construction Activities 

Completion of punch list items, filter installation, equipment pads and equipment.  As-
built drawings to be provided.  Site is operational. 

Schedule 

 First working day October 5,1998.   Construction was 100 percent complete on 
January 8, 1999.   
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Issues / Solutions 

• A meeting was held on February 9 with the Maintenance Station Superintendent 
to review the construction.  The Superintendent requested that the equipment pad 
be relocated away from the window.  The request is under review by MW and 
Caltrans. 

•  Rain gauges were relocated to the top of the equipment enclosure due to post 
instability. 

• Equipment pads were extended to accommodate the enclosure.  

• See memorandum enclosed in Appendix B on poor performance of the CBI. 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated 
Contract 

Change Orders 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

7  Package 1 
Las Flores 

10-5-98 12-18-98        1-8-99 $81,431 N/A $81,431 

 

Location 8 Package 1 Rosemead Maintenance Station Catch Basin Insert 

Construction Activities 

Completion of equipment pads and equipment, flumes, and installation of filters. 
Construction complete except for new G2M Inlet cover on final punch list.  As-built 
drawings to be provided.  A meeting was held with the Maintenance Station 
Superintendent to review the construction.  The Superintendent has no outstanding 
issues other than the G2M inlet cover.  Site is operational. 
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Schedule 

 First working day October 5,1998.  Construction is 99 percent complete. 

Issues / Solutions    

• Final completion will be delayed due to fix of G2M Inlet cover. However, this 
does not affect site operations and monitoring.  

• Rain gauges were relocated to the top of the equipment enclosure due to post 
instability. 

• Equipment pads were extended to accommodate the enclosure.  

• See memorandum enclosed in Appendix B on poor performance of the CBI. 

Financial Review 

Location First Working 
Day 

Scheduled 
Completion Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated 
Contract Change 

Orders 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

8  Package 1 
Rosemead               

10-5-98 12-18-98     1-8-99 $59,390 N/A $59,390 
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Location 2 Package 2 I-605/SR-91 Interchange Bio Strip & Swale 

Construction Activities 

Completion of clearing/grubbing, juncture structure, flumes, fine grading and sod 
installation.  Both BMP sites are operational; however, they are not ready for 
monitoring.  Punch list job walk is scheduled for March 8.  

Schedule 

 First working day November 30,1998.  Construction is 99% complete.  Adjusted 
completion date is March 12. 

Issues / Solutions                   

   The salt grass coverage appears to be less than optimal.  This is currently being 
researched and reviewed by the BMP Team. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract 
Change Orders 

State 
Furnished 
Material 

(Salt Grass) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

2  Package 2       
I-605/SR-91               

11-30-98 1-29-99       3-12-99 $166,715 ($8,000) reduction in top 
soil. 
($1,500) Deletion of light 
pole relocation 

Total ($9,500) 

$20,812 $178,027 
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Location 3 Package 2 Cerritos Maintenance Station Bio Swale 

Construction Activities 

Completion of clearing/grubbing, juncture structure, flumes, fine grading, sod 
installation, and equipment pads.  Site is operational.  Punch list job walk is scheduled 
for March 8.  

Schedule 

 First working day November 30,1998.  Construction is 99 percent complete.  Adjusted 
completion date is March 12.  

Issues / Solutions          

   The salt grass coverage appears to be less than optimal.  This is currently being 
researched and reviewed by the BMP Team. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated 
Contract 
Change 
Orders 

State Furnished 
Materials 

(Salt Grass) 

Estimated Final Cost 
Including CCO and 

State Furnished 
Materials 

3  Package 2  
Cerritos MS               

11-30-98 1-29-99      3-12-99 $57,727 N/A $1,225 $58,952 

 

Location 4 Package 2 I-5/I-605 Bio Swale 

Construction Activities 

Completion of clearing/grubbing, grading, catch basin, flumes, fine grading and sod 
installation.  Site is operational.  Punch list job walk is scheduled for March 8.  
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Schedule 

 First working day November 30,1998.  Construction is 99% complete. Adjusted 
completion date is March 12. 

Issues / Solutions 

   The salt grass coverage appears to be less than optimal.  This is currently being 
researched and reviewed by the BMP Team. 

 Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated 
Contract 
Change 
Orders 

State 
Furnished 
Material 

(Salt Grass) 

Estimated Final Cost 
Including CCO and 

State Furnished 
Materials 

4  Package 2        
I-5/I-605                              

11-30-98 1-29-99        3-12-99 $124,575 ($35,000) Delete 
Maint. Pullout 

$7,344 $96,919 

 

Location 5 Package 2 I-605/Del Amo Bio Swale 

Construction Activities 

Completion of clearing/grubbing, grading, drainage system, fine grading, metal beam 
guard rail, sod installation and vehicle turnout.  Site is operational.  Punch list job walk 
is scheduled for March 8.  

Schedule 

 First working day November 30,1998.   Construction is 99 percent complete.  
Adjusted completion date is March 12.   
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Issues / Solutions           

 The salt grass coverage appears to be less than optimal.  This is currently being 
researched and reviewed by the BMP Team. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated 
Contract 

Change Orders 

State Furnished 
Materials 

(Salt Grass) 

Estimated 
Final Cost 

Including CCO 
and State 
Furnished 
Materials 

5  Package 2        
I –605/ Del 
Amo                

11-30-98 1-29-99       3-12-99 $119,895 N/A $4,285 $124,180  

 

Package 3 Sites: 

Per the tentative agreement with the plaintiffs, the District   has resumed the design for 
Continuous Deflection Separation Units (CDSs) at Site 1,  located at I-210 East of Orcas 
Avenue and Site 2, located at I-210 East of Filmore Street .  The system is anticipated to be in 
construction 8/15/99 and ready for operation before 10/15/99.  
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San Diego County BMP Pilot Projects 
Construction Activities, Schedule, Issues / Solutions, Financial 
Review 
(For Estimated Dates on Instrumentation/Monitoring refer to table on page 32) 

PS&E Pilot Projects 

Location 1 I-5/SR-56 Extended Detention Basin 

Construction Activities 

Contractor has been given relief of maintenance. 

Schedule 

 First working day per contract was September 14,1998.  Construction is 100 percent 
complete. Site is operational. 

 Issues / Solutions    

A remaining maintenance issue, which does not affect the site operations, is the 
installation of the canal gate.  RBF has received the canal gate shop drawings from the 
fabricator.  The drawings were reviewed and comments were provided to the Caltrans 
RE on Feb 2.  The fabricator received approved drawings on February 25.  The quoted 
delivery for the gates is between April 12 and April 27.  

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract 
Change Orders         

Estimated Final Cost 
Including CCO and State 

Furnished Materials 
1  I-5/SR-56 9-14-98 11-18-98 12-31-98 $130,739 $10,000 Spillway excavation 

$7,100 Import borrow 

$1,300 access road 
$1,500 Flume 

Total  $19,900 

$150,639 
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Location 2 SR-78/I-15 Extended Detention Basin 

Construction Activities 

Construction and punch list items complete except for the canal gates.  Contractor has 
been given relief of maintenance.  Site is operational. 

Schedule 

 First working day per contract was September 14,1998. Construction is 100 percent 
complete. 

Issues / Solutions  

A remaining maintenance issue, which does not affect the site operations, is the 
installation of the canal gate.  RBF has received the canal gate shop drawings from the 
fabricator.  The drawings were reviewed and comments provided to the Caltrans RE 
on Feb 2.  The fabricator received approved drawings on February 25.  The quoted 
delivery for the gates is between April 12 and April 27.  This does not affect site 
operations.  

Financial Review 

Due to the extent of the man made buried objects at this location, many items of work 
were revised.  To reduce costs, the bid amount was reduced to five items of work (i.e.:  
Water Pollution Control, Erosion Control, Class 2 Aggregate Base, Asphalt Concrete, 
and Miscellaneous Iron & Steel), and the remaining work was done by contract 
change order. 
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Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders         

Estimated Final Cost 
Including CCO and State 

Furnished Materials 
2  I-15/SR-78 9-14-98 11-18-98 12-31-98 $80,000           ($240,500) Concrete lining deletion 

$1,014,000 Removal man made buried 
objects & construction of BMP at forced 

account 

$1,500 Flume 
Total $775,000   

$855,000 

 

Location 3 I-5/La Costa Infiltration Basin 

Construction Activities 

Construction is complete.  Contractor’s obligations have been met. 

Schedule 

 First working day per contract was September 14,1998.  Construction is 100 percent 
complete. 

Issues / Solutions 

 

• Standing Water. 

• Caltrans met with San Diego County Vector Control District personnel on 
February 11.  The Vector Control District plans to issue a letter stating their 
concerns of standing water and presence of vectors. 

• Caltrans intends to have an independent geotechnical engineer review the siting 
and design documentation for the site.  RBF is assembling the project 
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documentation scheduled for completion mid March.  Woodward Clyde will 
perform a review of this information, perform a geotechnical assessment, 
scheduled for completion in May.  Upon completion, a discussion on 
decomissioning will be initiated. 

 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders         

Estimated Final Cost 
Including CCO and State 

Furnished Materials 
3  I-5/La Costa 9-14-98 11-18-98 N/A $ 208,221 $29,400 Removal of unsuitable material 

$2,000 Removal of unsuitable material 
$400 Flagging 

Total $31,800 

$240,021 

 
 

 
 
 

Procurement Pilot Projects 

Location 1 Kearny Mesa Maintenance Station Media Filter (Compost) 

Construction Activities 

Construction was completed February 26.  Completion of vault and drainage system 
construction, cartridge and flume installation, connection to existing storm drain, and 
paving.  Walk-through inspection was conducted.  Punch list in process of being 
completed.  Site is operational. 
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Schedule 

 First working day per contract was November 10,1998. Construction is 100 percent 
complete.  Construction was completed February 26, 1999. 

Issues / Solutions     

Rain has affected construction activities more than was originally anticipated, and 
completion of punch list pushed the completion date to February 26. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Estimated Final Cost 
Including CCO and State 

Furnished Materials 
1  Kearney Mesa 
MS 

11-10-98 12-17-98 2-26-99 $298,797 $15,000 Bedrock/Site Revision 

$6,300 Additional canisters 
Total  $21,300 

$320,097 

 

Location 2 Escondido Maintenance Station Media Filter (Sand) 

Construction Activities 

Construction has been completed. Completion of vault, pipeline, vault frame, flume 
installation, electrical conduit, paving, guard posts.  Walk-through inspection was 
conducted February 22.  Punch list is in the process of being completed.  Site is 
operational.   

Schedule 

 First working day per contract was November 2,1998.  Construction is 100 percent 
complete.  Construction was completed February 26, 1999. 
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Issues / Solutions 

 Rain has affected construction activities more than was originally anticipated, and 
completion of punch list pushed the completion date to February 26. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Estimated Final Cost 
Including CCO and 

State Furnished 
Materials 

2  Escondido MS 11-2-98 12-23-98   2-26-99 $490,405 ($46,000) Substitution with epoxy coated 

$5,000 add guard posts 
$2,000 Elect Conduit 

Total  ($39,000) 

$451,405 

 

Location 3 La Costa Park and Ride Media Filter (Sand) 

Construction Activities 

Completion of vault, manholes, concrete ditches, grading, fence, cable railing and 
pavement.  Walk-through inspection was conducted.  Punch list is in the process of 
being completed.  Site is operational. 

Schedule 

First working day per contract was September 16,1998.  Construction is 100 percent 
complete.  Construction was completed March 1, 1999. 

Issues / Solutions   

Rain has affected construction activities more than was originally anticipated, and 
completion of punch list pushed the completion date to March 1. 
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Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Estimated Final Cost 
Including CCO and 

State Furnished 
Materials 

3  La Costa 
Park & Ride 

9-16-98 11-2-98    3-1-99 $ 208,955 $20,000 Unsuitable materials excavation 

8,000 Storm drain extension 

($15,000) Delete electrical conduit 
$5,500 Safety Railing/Steps 

Total  $18,500 

$227,455 

 

Location 4 SR-78/I-5 Park and Ride Media Filter (Sand) 

Construction Activities 

 Completion of vault, backfill around vault, grading, drainage structures, flume 
installation, manhole risers, storm drain connection, fence installation, landscaping and 
pavement.  Walk-through inspection was conducted.  Punch list is in the process of 
being completed.  Site is operational. 

Schedule 

First working day was October 26, 1998.  Construction is 99 percent complete.  
Adjusted completion date is March 3 1999. 

Issues / Solutions 

Rain has affected construction activities more than was originally anticipated, and 
completion of punch list pushed the completion date to March 3. 
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Financial Review  

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract 
Change Orders 

Estimated Final 
Cost Including CCO 
and State Furnished 

Materials 
4 SR-78/I-5                      
Park & Ride 

9-23-98 11-16-98 3-3-99 $ 224,502 ($14,000) Revised vault location 

$5,000 plant establishment 
$4,500 Safety railing 

$2,000 Manhole 

$1,000 Fence 
$8,200 Landscaping & Irrig. Sys. 

Total  $6,700 

$231,202 

 

 
 
 
 

Location 5 Melrose Ave/SR-78 Bio Swale 

Construction Activities 

Completion of grading, overside drains, flume installation, drainage system, and sod 
installation.  Walk-through inspection was conducted.  Punch list is in the process of 
being completed.  Site is operational.  

Schedule 

First working day per contract was October 21,1998. Construction is 100 percent 
complete.  Construction was completed on February 26, 1999. 
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Issues / Solutions      

Rain has affected construction activities more than was originally anticipated, and 
completion of punch list pushed the completion date to February 26. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completi
on Date 

Bid 
Amount 

Estimated Contract 
Change Orders 

State Furnished 
Materials 

(Salt Grass) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

5  Melrose 
Ave/SR-78 

10-7-98 11-19-98     2-26-99 87,038 $5,000 Unsuitable material 

$19,000 Salt grass installation 
$11,000 Plant establishment 

$4,500 Storm Drain Sediment 

($2,500) Delete Seed 
$1,500 Flume Modifications 

Total  $38,5000 

$30,889 $156,427  

 

Location 6 I-5 Palomar Airport Road Bio Strip 

Construction Activities 

Obtained concurrence from the Coastal Commission.    Completion of final plans and 
estimate, and maintenance turnout.  Site was surveyed and staked.    

Schedule 

 The construction of the maintenance pullout began on January 18.  Construction of the 
BMP is scheduled to begin week of March 1. Estimated completion date is April 1. 



  Caltrans BMP Pilot Studies 
  Quarterly Status Report  No. 4 
  March 1, 1999 
     

30 

Issues / Solutions    

Salt grass flats are planned to be installed.  The Engineer’s Estimate includes the 
costs for salt grass installation.  A gate will be installed along the frontage road for 
safer access to the site.  Salt grass delivery will lag completion of grading of site by 
about 1 – 2 months, depending on weather which influences salt grass germination. 
Nursery reports salt grass will be planted week of March 1 due to relatively warm 
weather. 

Financial Review 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Engineer’ s 
Estimate 

Estimated 
Contract Change 

Orders 

State 
Furnished 
Material 

(Salt Grass) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

6  I-5 Palomar 
Airport Road 

1-18-99 4-1-99 N/A $114,200 $10,000 Plant Estab. & 
Temp. Irrigation 

$17,951 $142,151  

 

Location 7 Carlsbad Maintenance Station Bio Strip Infiltration Trench 

Construction Activities 

Completion of rock slope over infiltration trench, installation of lysimeter, flume 
installation, sod installation and pavement.  Walk-through inspection was conducted.  
Punch list is in the process of being completed.  Site is operational. 

Schedule 

First working day per contract was October 12,1998. Project began September 
30,1998.  Construction was completed on February 26, 1999. 

Issues / Solutions   

Rain has affected construction activities more than was originally anticipated, and 
completion of punch list pushed the completion date to February 26. 
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Financial Review 

 
 Location 

First 
Working 

Day 

Scheduled 
Completio

n Date 

Adjusted 
Completion 

Date 

Bid Amount Estimated Contract 
Change Orders 

State 
Furnished 
Materials 

(Salt Grass) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

7  Carlsbad 
MS 

10-12-98 11-19-98    2-26-99 $157,800 $20,000 Unsuitable subgrade 

$8,000 Install salt grass 

$5,000 Additional paving 
$2,000 Elect. Conduit 

$5,000 Infiltration Trench 

($18,400) Delete Bioswale bid item 
$5,500 Plant Establishment 

$1,500 Flume Modifications 
Total  $28,600 

$9,792 $196,192  
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ESTIMATED DATES ON 
INSTRUMENTATION/MONITORING 
 
Location Project 

Type 
BMP 
Type 

Monitor 
Consultant 

Site 
Operational 

Begin 
Instrument 
Install 

Complete 
Instrument 
Install 

Begin 
Monitoring/ 
Maintenance 

DISTRICT 7        
1  I-605/SR-91 PSE IB MW/Law 3/5/99 2/15/99 2/26/99 3/5/99 

1  I-5/I-605 PSE EDB BC 2/8/99 2/15//99 2/26/99 2/26/99 

2  I-605/SR-91 PSE EDB BC 2/8/99 2/8/99 2/19/99 2/22/99 

1  Alameda MS Procurement OWS BC 2/27/99 3/1/99 3/12/99 3/15/99 

2  Eastern MS Procurement MF BC 2/1/99 2/1/99 2/12/99 2/15/99 

3  Foothill MS Procurement MF BC 2/22/99 2/22/99 3/5/99 3/5/99 

4  Termination  Park & Ride Procurement MF BC 3/1/99 3/1/99 3/12/99 3/12/99 

6  Via Verde Park & Ride Procurement MCTT BC 4/2/99 4/2//99 4/15//99 4/15/99 

8  Lakewood Park & Ride Procurement MCTT BC 3/29/99 3/31/99 4/14/99 4/15/99 

1  Package 1 Altadena Procurement Bio Strip/IT MW/Law 2/26/99 2/18/99 2/19/99 2/26/99 

6  Package 1    Foothill Procurement CBI MW/Law 1/15/99 1/18/99 1/21/99 1/22/99 

7  Package 1LasFlores Procurement CBI MW/Law 1/15/99 1/18/99 1/21/99 1/22/99 

8  Package1 Rosemead                 Procurement CBI MW/Law 1/15/99 1/18/99 1/21/99 1/22/99 

2 Package 2  I-605/SR-91 Procurement Bio Strip/Swale MW/Law 2/25/99 2/25/99 2/26/99 suspended 

3 Package 2  Cerritos MS Procurement BioSwale MW/Law 2/17/99 2/17/99 2/17/99 suspended 

4 Package 2  I-5/I-605 Procurement BioSwale MW/Law 2/17/99 2/17/99 2/18/99 suspended 

5 Package 2  I-605/ Del Amo Procurement BioSwale MW/Law 2/23/99 2/22/99 2/23/99 suspended 

DISTRICT 11        

1 I-5/SR-56 PSE EDB KLI 1/8/99 1/11/99 1/24/99 1/24/99 

2  I-15/SR-78 PSE EDB KLI 1/8/99 1/11/99 1/24/99 1/24/99 

3  I-5/La Costa PSE IB KLI 1/8/991 1/11/991 1/28/19991 1/24/99 1 

1  Kearney Mesa MS Procurement MF (Comp) KLI 2/12/99 2/12/99 2/12/99 2/16/99 

2  Escondido MS Procurement MF KLI 2/12/99 2/12/99 2/12/99 2/16/99 

3  La Costa Park & Ride Procurement MF KLI 2/19/99 2/19/99 2/26/99 2/26/99 

4 SR-78/I-5  Park & Ride Procurement MF KLI 2/19/99 2/19/99 3/1/99 3/1/99 

5  Melrose Ave/SR-78 Procurement Bio Swale KLI 2/19/99 2/19/99 2/26/99 2/26/99 

6  I-5 Palomar Airport Road Procurement Bio Strip KLI 3/991 3/991 3/991 3/991 

7  Carlsbad MS Procurement Bio Strip/IT KLI 2/19/99 2/19/99 2/26/99 2/26/99 

 
1  Equipment installation schedule is dependent upon  resolution of outstanding issues and construction schedule.  
2  Site operational means BMP is ready to receive stormwater runoff, not necessarily ready for monitoring. 

 



H:\PDATA\10100982\FINAL\APPX_CD\WORKING\QUARTERLY\STATUS4\STATUS4.DOC   

33  

 
 

 
 
 
 

 
 
 

Caltrans BMP Pilot Program Construction Estimate of Project Completion
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DISTRICT 11 SUMMARY  
Location First 

Working 
Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

State 
Furnished 
Material 

(Salt Grass) 

Est. Final Cost 
Including CCO 

and State 
Furnished 
Materials 

1 I-5/SR-56 

 
 

9-14-98 11-18-98 12-31-98 $130,739 $10,000 Spillway excavation 

$7,100 Import borrow 
$1,300 Access road 

$1,500 Flume 

Total  $19,900 

N/A $150,639 

2  I-15/SR-78 9-14-98 11-18-98 12-31-98 $80,000 ($240,500) Concrete lining deletion 
$1,014,000 Remove man made buried obj. 

& construction of BMP at forced account 
$1,500 Flume 

Total $775,000 

N/A $,855,000 

3  I-5/La 
Costa 

9-14-98 11-18-98 N/A $ 208,221 $29,400 Removal of unsuitable material 

$2,000 Removal of unsuitable material 
$400 Flagging 

Total $31,800 

N/A $240,021 

1  Kearney 
Mesa MS 

11-10-98 12-17-98 2-26-99 $298,797 $6,300 Additional canisters 
$15,000 Bedrock/Site Revision 

Total  $21,300 

N/A $ 320,097 

2  Escondido 
MS 

11-2-98 12-23-98 2-26-99 $490,405 ($46,000) Substitution with epoxy coated 

$5,000 add guard posts 
$2,000 Elect Conduit 

Total  ($39,000) 

N/A $451,405 

3  La Costa 
Park & Ride 

9-16-98 11-2-98 3-1-99 $ 208,955 $20,000 Unsuitable materials excavation 
$8,000 Storm drain extension 

($15,000) Delete electrical conduit 

$5,500 Safety Railing/Steps 
Total  $18,500 

N/A $227,455 

4 SR-78/I-5                      
Park & Ride 

9-23-98 11-16-98 3-3-99 $ 224,502 ($14,000) Revised vault location 

$5,000 plant establishment 

$4,500 Safety railing 
$2,000 Manhole 

$1,000 Fence 
$8,200 Landscaping & Irrigation Sys. 

Total  $6,700 

N/A $231,202 

5  Melrose 
Ave/SR-78 

10-7-98 11-19-98 2-26-99 87,038 $5,000 Unsuitable material 

$19,000 Salt grass installation 
$11,000 Plant establishment 

$4,500 Storm Drain Sediment 

($2,500) Delete Seed 
$1,500 Flume Modifications 

Total  $38,500 

$30,889 $156,427 

6  I-5 Palomar 
Airport Road 

1-18-98    4-1-99  N/A $114,200 $10,000 Plant Estab. & Temp. Irrigation $17,951 $142,151 
 

7  Carlsbad 
MS 

10-12-98 11-19-99 2-26-99 $157,800 $20,000 Unsuitable subgrade 

$8,000 Install salt grass 

$5,000 Additional paving 
$2,000 Elect. Conduit 

$5,000 Infiltration Trench 

($18,400) Delete bio swale bid item 
$5,500 Plant Establishment 

$1,500 Flume Modifications 

Total  $28,600 

$9,792 $196,192 
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SUBTOTAL (SITES UNDER CONSTRUCTION) $2,000,657 $911,300 $58,632 $2,970,589 
 

I-5/Manchester (East) Engineer’s Estimate = $    350,000 

I-5/La Costa Engineer’s Estimate = $    735,000 

GRAND TOTAL  $4,055,589 
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DISTRICT 7 SUMMARY   (ESTIMATED COMPLETION DATES ARE UNDER REVIEW BY CALTRANS) 

Location First 
Working 

Day 

Scheduled 
Completion 

Date 

Adjusted 
Completion 

Date 

Bid 
Amount 

Estimated Contract Change 
Orders 

Anticipated 
Additional 

Shoring Cost 

(Under  Neg.) 

State 
Furnished 
Materials 

(Salt grass) 

Estimated Final 
Cost Including 
CCO and State 

Furnished 
Materials 

1  I-605/SR-91 11-6-98 1-13-99 3/19/99 $255,646 $17,000 Asphalt Concrete 
$2,000 Traffic Control 

$1,000 Lead Sampling 

$2,000 Maintain Elec. Sys 
$1,000 Rem. Buried Objects 

$2,900 Grading Revision 

($25,200) Grading Revision 
Total $700 

 N/A $256,346 

1  I-5/I-605 11-4-98 1-6-99  3-12-99 $119,511 $1,500 Traffic Control 

$1,000 Lead Sampling 
$155 Inlet Drain Holes 

Total $2,655 

 N/A $122,166 

2  I-605/SR-91 11-4-98 1-6-99 3-12-99  $ 119,511 $1,500 Traffic Control 

$1,000 Lead Sampling 
$155 Inlet Drain Holes 

Total $2,655 

 N/A $122,166 

1  Alameda MS 12-18-98 1-27-99 4-2-99  $172,049 N/A  N/A $172,049 

2  Eastern MS 9-25-98 12-8-98 3-12-99  $267,570 $16,000 Utilities $47,670 N/A $331,240 

3  Foothill MS 10-1-98 1-4-99 3-1299  $400,647  N/A $68,955 N/A $469,602 

4  Termination  Park & Ride 10-1-98 12-21-98 3-18-99  $372,982  $4,500 Utilities $66,132 N/A $443,614 

6  Via Verde Park & Ride\ 10-8-98 1-15-99 4-2-99  $309,633 $17,400 Boulder coring 

$400 Utilities 
Total  $17,800 

$39,663 N/A $367,096 

8  Lakewood Park & Ride 12-4-98 2-4-99 3-29-99  $388,037 N/A $57,150 N/A $445,187 

1  Package 1 Altadena 10-5-98 12-18-98 3-12-99 $197,574 N/A  $3,673 $201,247 

6  Package 1    Foothill 10-5-98 12-18-98 1-8-99 $67,730 N/A  N/A $67,730 

7  Package 1LasFlores 10-5-98 12-18-98 1-8-99 $81,431 N/A  N/A $81,431 

8  Package1 Rosemead                10-5-98 12-18-98 1-8-99 $59,390 N/A  N/A $59,390 

2 Package 2  I-605/SR-91 11-30-98 1-29-99 3-12-99 $166,715 ($8,000) Reduced topsoil 

($1,500) Cancel Light Pole Reloc. 

Total ($9,500) 

 $20,812 $178,027 

3 Package 2  Cerritos MS 11-30-98 1-29-99 3-12-99 $57,727 N/A  $1,225 $58,952 

4 Package 2  I-5/I-605 11-30-98 1-29-99 3-12-99 $124,575 ($35,000)  Delete Maintenance Pullout   $7,344 $96,919 

5 Package 2  I-605/ Del Amo 11-30-98 1-29-99 3-12-99 $119,895 N/A  $4,285 $124,180 

SUBTOTAL (SITES UNDER CONSTRUCTION) $3,280,623 

 

($190) $279,570 $37,339 $3,597,342 
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I-210/East of Orcas Ave Engineer’s Estimate = $100,000 

I-210/East of Filmore St.                                                            Engineer’s Estimate = $100,000 

Paxton P&R Bid Amount (to be renegotiated) = $349,741 

Metro MS Bid Amount (to be renegotiated) = $532,302 

GRAND TOTAL $4,679,385 
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OMM PLAN ACTIVITIES 

VOLUME I 
The final version of OMM Vol I has been submitted on January 15, 1999.  The 
supplemental section for the Wet Basin is approximately 95 percent complete. 
March 8 1999 is the target date for submittal of  the draft of the Wet Basin 
maintenance guidance to the plaintiffs.  
 
  

VOLUME II 
Comments on the OMM document was received from NRDC, EPA, and 
Baykeepers on December 8,1998.  The authors have reviewed and responded to 
the comments and appropriate changes have been made to the documents.  The 
final version of OMM Volume II was submitted to the Plaintiffs on Feb 1, 1999. 
The final version of the Volume II was distributed to all plan holders.   
 
Work on the Manchester EDB and the La Costa Wet Basin Field Guidance Note 
Books and Appendices is expected to begin about March 22 .  Plaintiff review of 
the Vol II documents is expected to begin May 14. 
 
 

MAINTENANCE/OPERATIONAL 
THRESHOLDS   
A threshold document is being prepared to provide focus on monitoring needs 
which trigger maintenance actions or operational concerns.  Preventive and routine 
maintenance is focused on those activities which are needed to keep the BMPs 
operating within design parameters.  Corrective maintenance is focused on those 
activities which are needed to correct those things which result from damage or 
other unplanned activities. 
 
  

OTHER ISSUES 
Water Quality Analysis: Monitoring, including water quality monitoring needs 
are under review.  The report is expected end of March 1999.
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OVERVIEW OF STORM EVENT 
MONITORING  

Stormwater monitoring of the BMPs are performed by MW/Law Crandall and Brown and 
Caldwell for sites in District 7.  Monitoring of the District 11 sites are performed by KLI.   
 
Of the 27 sites (completed or currently under construction) in both districts, installation of 
equipment as been completed at 21 sites.  Monitoring at sites where salt grass are installed has 
been suspended since the coverage and condition requirements have not been met. The 
remaining sites are awaiting the installation of monitoring equipment.  Schedules for 
installation of equipment are summarized in a table on page 32.  
 
Dates of stormwater sampling events are summarized in the table on page 41.  Appendix B 
contains more detailed information on the storms monitored, as well as a technical 
memorandum on the Catch Basin Inserts for which there are significant problems.   
 
District 7 – Sites Monitored by Montgomery Watson/ 
Law Crandall 
 
To date, three storm events have been chased at the Catch Basin Insert sites (three locations, 
six separate drain inlet filters).  The dates of  successful monitoring events are listed in the 
table on page 41.   
 
Monitoring equipment has been installed at all 9 sites monitored by MW/Law.  All the sites 
monitored by MW/Law are ready to capture storm events ( with the exception of sites where 
salt grass is installed).  A summary of the dates of storm event captured is provided in a 
summary table at the end of the section.  Appendix B contains a technical memorandum 
regarding concerns with the catch basin inserts being monitored by Law Crandall.  The 
memorandum describes the observations that the stormwater runoff was bypassing the Fossil 
Filters and StreamGuard CBIs. 
 
District 7  - Sites Monitored by Brown and Caldwell 
 
No storm events have been monitored to date.  Of the sites monitored by Brown and Caldwell, 
3 of the 8 sites are ready for monitoring.  The sites ready for monitoring consist of  two EDBs 
and a Media Filter.  The remaining 5 sites are currently under construction.  Installation of 
equipment at these sites is scheduled after completion of construction – by early April 1999.  
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District 11 – Sites Monitored by KLI 
 
The monitoring equipment has been installed at 9 of the 10 sites monitored by KLI 
(District 11 sites).  The projected date for equipment installation at the remaining site, the 
Palomar Airport Biofiltration strip, is April 1999 (approximate construction completion 
date).   
 
Two storm events have been captured at the PSE sites (EDBs at I5/56 and I15/78 and  IB 
at LaCosta).  The first rain event occurred on January 25-26, 1999 and was monitored 
successfully at all three sites, including empirical observations and site inspections before 
and after the event.  A second storm on February 5 was also monitored successfully; 
empirical observation and site inspection were also carried out. A summary of the dates 
of storm event captured is provided in a table on page 41. 
 
Monitoring of the La Costa infiltration basin site is currently being conducted by RBF for 
water level and vector presence only.  KLI is not active at this site. 
 
RBF/Caltrans is preparing a report for the Plaintiffs relative to the operation of and 
options for the Carlsbad Infiltration trench.   This site is not performing relative per the 
original design criteria, with water remaining in the trench for several weeks following a 
storm.  Consultation was made with the project geotechnical engineer, design engineer 
and construction manager for possible options to correct the poor infiltration 
performance.  The report will be submitted to the Plaintiffs on March 9. 
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DATES OF SAMPLING EVENTS - 1999 

Location Project 
Type 

BMP 
Type 

Monitor 
Consultant 

Event 1 Event 2 Event 3 Event 4 

DISTRICT 7        
1  I-605/SR-91 PSE IB MW/Law     

1  I-5/I-605 PSE EDB BC     

2  I-605/SR-91 PSE EDB BC     

1  Alameda MS Procurement OWS BC     

2  Eastern MS Procurement MF BC     

3  Foothill MS Procurement MF BC     

4  Termination  Park & Ride Procurement MF BC     

6  Via Verde Park & Ride Procurement MCTT BC     

8  Lakewood Park & Ride Procurement MCTT BC     

Bio Strip MW/Law     1  Package 1 Altadena Procurement 
Infiltration Tr MW/Law     
CBI north- 
Stream Guard 
Insert 

MW/Law Feb 9    6  Package 1    Foothill Procurement 

CBI south- 
Fossil Filter 
Insert 

MW/Law Jan 25 Feb 9   

CBI north-
StreamGuard 
Insert 

MW/Law Jan 31 Feb 9   7  Package 1LasFlores Procurement 

CBI south-
Fossil Filter 
Insert 

MW/Law Jan 25 Jan 31 Feb 9  

CBI north-
Fossil Filter 
Insert 

MW/Law Jan 31 Feb 9   8  Package1 Rosemead                Procurement 

CBI south-
StreamGuard 
Insert 

MW/Law Jan 31 Feb 9   

Bio Strip MW/Law     2 Package 2  I-605/SR-91 Procurement 
Bio Swale MW/Law     

3 Package 2  Cerritos MS Procurement BioSwale MW/Law     

4 Package 2  I-5/I-605 Procurement BioSwale MW/Law     

5 Package 2  I-605/ Del Amo Procurement BioSwale MW/Law     

DISTRICT 11        

1 I-5/SR-56 PSE EDB KLI Jan  25 to  26 Feb 5   

2  I-15/SR-78 PSE EDB KLI Jan  25 to  26 Feb 5   

3  I-5/La Costa PSE IB KLI Jan  25 to  26 Feb 5   

1  Kearney Mesa MS Procurement MF (Comp) KLI     

2  Escondido MS Procurement MF KLI     

3  La Costa Park & Ride Procurement MF KLI     

4 SR-78/I-5  Park & Ride Procurement MF KLI     

5  Melrose Ave/SR-78 Procurement Bio Swale KLI     

6  I-5 Palomar Airport Road Procurement Bio Strip KLI     

Bio Strip KLI     7  Carlsbad MS Procurement 
Infiltration Tr KLI     
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VECTOR ACTIVITIES 
Monitoring:    
 
 
The field activities associated with the background monitoring study have been 
completed.  A report on the background monitoring has been completed.  A copy 
of the report is enclosed as Appendix C.   Trapping of adult mosquitoes was 
carried out at all BMP sites in early February.  No activity was found at most of 
the sites.  
 
Vector Activity:   
 
Vector activity has been noted in at least three BMP sites on two occasions in 
District 7.   Greater Los Angeles County Vector Control was notified of this 
activity. Vector activity was noted at Distict 7 EDB at I-5/I-605 on Feb 22.   
Mosquito egg rafts (approx. one dozen) were found associated with the outflow 
from the standpipe. Samples of the egg rafts were returned to UC Riverside and 
the larvae were reared for identification.  Larvae was identified as Culex 
quinquesfasciatus and Culex tarsalis.  Both species potentially carry diseases.  The 
Vector Control District has been notified.  Vector activity was also found at I-
5/I605 south EDB and the Cerritos MS biofiltration swale on Feb 23.  A sample of 
egg rafts were obtained at Cerritos MS biofiltration swale.   

 
Department of Health Services Agreement: 

 
 The MOU/Contract between DHS and Caltrans was signed by DHS the week of 
2/15.  Caltrans acknowledged the receipt of the contract on 2/22.  It will be signed 
and forwarded to General Services sometime during the week of 3/1.  This 
agreement will allow DHS to hire a full-time biologist to coordinate the 
monitoring effort of the VCDs and assist with data management and analysis.  It is 
anticipated that a biologist will be selected by April.   

 
Service Agreements D7: 
 
All three vector control districts have received their respective service agreements.  
Unfortunately, due to the scheduling of various vector related conferences and 
workshops the Districts have not yet executed the agreements.  It is anticipated 
that meetings to finalize any remaining issues will take place in early March.  The 
Greater Los Angeles Vector Control District and the San Gabriel Valley Vector 
Control District will likely submit the agreements for approval to their respective 
Boards of Directors in mid-March.  It is also anticipated that district 
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representatives will tour the BMP sites sometime in early March.   Copies of the 
draft service agreements with the Vector Control Districts in District 7 are 
provided  in Appendix D. 

 
Service Agreement D11:   
 

 

County representatives were given a tour of District 11 BMP sites on 2/11.  No 
sign of vector activity was seen on this field trip.  Dean Messer, Pat Kinney, 
Marcelo Peinado and Bill Whittenberg met with representatives of the Vector 
Surveillance and Control Division on 2/12 and discussed minor changes to the 
scope of the service contract.  It is expected that the contract will be presented to 
the County Council as a consent item and should be approved by the council in the 
near future (scheduled vote on March 16).  

 
  

DISTRICT 7 PROCUREMENT DESIGN 
ACTIVITIES 

 

The District and the plaintiffs have reached a tentative agreement on the 
Statement of Understanding. The design works are proceeding based on the 
agreement. 

 
Stormtreat System at Paxton or Termination PR 
 
The stormtreat system has been found unfeasible for typical Caltrans Facilities 
due to its limited flow capacity, 1-2 gpm, and other limitations. The District has 
determined that it is not viable to implement the device as a pilot. 
 
Paxton PR: Because of the unfeasibility of Stormtreat System, the District has 
decided to resume construction for the media filter at Paxton Park and Ride. The 
design package is being reviewed. 

 
Metro MS: Redesign is underway to minimize the structural impact from the 
adjacent bridge columns.  It seems that with the relocation of the pump and 
reconfiguration of the settling chamber, the construction will be kept outside 
footing surcharge areas.  Preliminary schedule is not available but it is anticipated 
that the construction will be completed before 10/15/99. 

 
CDS: The District has resumed the design for Continuous Deflection Separation 
Units (CDSs) at Site 1, located at I-210 East of Orcas Avenue and Site 2, located 
at I-210 East of Filmore Street.  The systems are anticipated to be in construction 
8/15/99 and ready for operation before 10/15/99. 
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DISTRICT 11 PS&E DESIGN 
Project 4 – Wetpond:  I-5 (N/B)/La Costa Avenue 

 
The design process has transitioned from a Procurement process to a PS&E 
process. The Plaintiffs have completed review of the design plans, and response to 
comments have been provided.  The design report and the plans and specifications 
have been completed, reviewed on 2/25/99 and forwarded to Caltrans Headquarters 
Office of Engineering for processing.   

 
Environmental clearances have been obtained and a Categorical Exemption has 
been received.  The wetpond will be constructed during the spring season. 
 
Schedule of the project are as follows:  Advertise on March 10, Award  on March 
24, and construction to begin on the March 29.  Construction is scheduled for a 45-
day period.  Depending on weather, anticipated completion of construction will be 
end of May or early June 1999.  A detailed schedule is provided in Appendix E. 
   
It’s anticipated that approximately six mature trees will be removed during 
construction.  These trees will be replaced at the 5:1 ratio, and the new bushes and 
shrubs planted.  To ensure the quality of the critical vegetation delivered to the site, 
the bushes and shrubs for the basin will be preselected at the nursery.  The 
replacement cost is approximately $12,000 ($400/tree). 
 
Monthly monitoring of groundwater level continues.  A groundwater level reading 
is summarized in a table at the end of the section.   

 
Project 1, Site 2 – Extended Detention Basin: I-5 (NB)/Manchester 
Avenue  
 

The design process has transition from a Procurement process to a PS&E process. 
The Plaintiffs have completed review of the design plans, and response to 
comments have been provided.  The project will be conducted as a change order to 
the existing PS&E contract with Excel Constructors.  The design report and the 
plans and specifications were completed and a CCO will be processed for 
execution. 
 
Environmental clearances have been obtained.  
 
Construction is scheduled to begin March 15.  A detailed schedule is provided in 
Appendix E. 
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Monthly monitoring of groundwater level continues.  A groundwater level reading 
is summarized in a table below.  
 

Groundwater Level Monitoring – Elevation (ft) 

Date La Costa – WB site Manchester – EDB site 

12/15/98 13.80 13.00 

1/20/99 13.75 13.12 

2/26/99 14.00 12.58 

Basin Invert 9.84 14.58 

 

 

 

ENVIRONMENTAL ISSUES 
 
 

Regulatory Issues 

 
RBF continues to coordinate with a Dudek & Associates, a San Diego based 
biologist to establish a scope of work to perform a Biological Monitoring 
Assessment/Survey of the BMP sites during the extent of the study.  Dudek will 
be monitoring the sites and documenting their effect on wildlife communities.  A 
site visit to all D11 sites with Dudek was conducted on 2/11. 
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WEATHER  
Precipitation data for Los Angeles and San Diego for the month of January and 
February was obtained from NOAA (see Table, below).  Bolded data below 
indicates successful storm event monitored.  
 
January 1999 
 

Los Angeles – Civic  Center San Diego  
Day Precip. 

(Inches) 
Day Precip. 

(Inches) 
Day Precip. 

(Inches) 
Day Precip. 

(Inches) 
1 0.00 16 0.0 1 0.00 16 0.0 
2 0.00 17 0.0 2 0.00 17 0.0 
3 0.00 18 0.0 3 0.00 18 0.0 
4 0.00 19 0.12 4 0.00 19 0.12 
5 0.00 20 0.0 5 0.00 20 0.08 
6 0.00 21 0.0 6 0.00 21 0.0 
7 0.00 22 0.0 7 0.00 22 0.0 
8 0.00 23 0.0 8 0.00 23 0.0 
9 0.00 24 0.37 9 0.00 24 0.70 
10 0.00 25 0.42 10 0.00 25 0.23 
11 0.00 26 0.30 11 0.00 26 0.31 
12 0.00 27 0.0 12 0.00 27 N/A 
13 0.00 28 0.0 13 0.00 28 N/A 
14 0.00 29 NA 14 0.00 29 0.0 
15 0.00 30 0.0 15 0.00 30 0.0 
  31 0.56   31 0.06 

 
    

 February 1999 
 

Los Angeles – Civic  Center San Diego  
Day Precip. 

(Inches) 
Day Precip. 

(Inches) 
Day Precip. 

(Inches) 
Day Precip. 

(Inches) 
1 0.0 16 0.0 1 0.0 16 0.0 
2 0.0 17 0.0 2 0.0 17 0.0 
3 0.0 18 0.0 3 0.0 18 0.0 
4 0.0 19 0.0 4 0.34 19 0.0 
5 0.17 20 0.0 5 0.22 20 0.0 
6 0.0 21 0.0 6 T 21 0.0 
7 0.0 22 0.0 7 0.0 22 0.0 
8 0.0 23 0.0 8 0.02 23 0.0 
9 0.27 24 0.0 9 0.0 24 0.0 
10 0.12 25 0.0 10 0.09 25 0.0 
11 0.0 26 0.0 11 0.0 26 0.0 
12 0.0 27 0.0 12 0.0 27 0.0 
13 0.0 28 0.0 13 0.0 28 0.0 
14 0.0   14 0.0   
15 0.0   15 T   
        

 

 
The data presented here is as an indicator only.  Consequently, the actual rainfall at the sites 
will vary from the indicator site.  The data presented above for Los Angeles is as of 4:00 p.m. 
is for the preceding 24 hours. The data presented above for San Diego is as of 5:00 p.m. is for 
the preceding 24 hours.  
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Robert Bein, William Frost & Associates 
14725 Alton Parkway  •  P.O. Box 57057  •  Irvine, CA 92619-7057  •  949-472-3505  •  FAX 949-586-6531 

 
ITEM 

 
DESCRIPTION 

 
STATUS 

 
OPENED 

 
DUE 

 
ACTION FOR: 

01  Caltrans and the Plaintiffs indicated the desire to keep the Pilot Program an open process between the 
two parties, and to continue to develop effective communication on significant project issues. 

FYI    

02  It was decided that Caltrans would further develop the cost accounting system for the Pilot Program and 
work with the Plaintiff so that the system was consistent with their expectations. 

New 12/8 Ongoing Caltrans 

03  The Plaintiffs indicated that they did not feel that any pilots are ready to monitor at this time.  There was 
agreement that Caltrans could bring each site 'on line' and begin monitoring as construction was finished 
without further field review of the site by the Plaintiff.  The Plaintiff noted they may visit the sites as their 
schedule permits over the next few months. 

New 12/8 Ongoing Caltrans 

04  RBF reviewed the construction status of each of the projects in both District 11 and District 7. FYI    
05  Plaintiff asked if the filters could be pre-cast for Delaware and Austin units.  Caltrans indicated this was 

not possible due to the size of the units. 
FYI    

06  Caltrans reviewed the construction budget for both District 11 and District 7.  Currently, construction 
costs are projected to be over the original budget in both Districts. 

FYI    

07  Plaintiff noted that a cost estimate for seed should be developed since we had only developed a prototype 
cost for sod.  Caltrans agreed to develop this cost.   

New 12/8 3/99 Caltrans/RBF 

08  A discussion followed relative to the construction cost of the Pilots.  It was noted that on the CBI,s 90% 
of costs are for monitoring, construction of new inlets, manholes, etc.  However, on other units, such as 
detention facilities and filters, the relatively high costs appeared to be due to the retrofit nature of the 
work, i.e., single projects not in close proximity to each other, difficult working conditions due to traffic 
control and Caltrans operations, unforeseen field conditions. 

FYI    

09  OMM Plan Comments were distributed by the Plaintiff.  Plaintiff indicated that the OMM plan was ready 
to be used as the pilot projects were brought on line for monitoring, but that the manuals should be 
refined further in accordance with the comments provided.  Caltrans to review Plaintiff comments and 
respond. 

New 12/8 1/99 Caltrans/RBF 

010  Caltrans provided an update on interface with the Vector Control Districts.  San Diego vector control will 
now be handled by the County instead of Caltrans at the County’s request.  In LA and San Diego, service 
agreements will be signed between the Consultants and the vector agencies rather than an MOU between 
Caltrans and the Agencies.  It was noted that the timing of the MOU would not fit with the project 
schedule.    

New 12/8 1/99 BCC/MW-C/KLI 

011  The schedule for the Manchester EDB and the La Costa south Wet pond was discussed.  Caltrans 
indicated that these projects may not be delivered by the June 30 1999 deadline in the consent decree, 
primarily due to regulatory issues, but that every effort was being made to deliver the projects by the 
deadline. 

FYI    

012  A discussion was also held relative to the Palomar Airport Road bioswale.  It was noted that construction 
of the swale may require the removal of existing trees, which would have to be mitigated at a ratio of 5:1 

New 12/8 1/99 Caltrans/RBF 
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ITEM 

 
DESCRIPTION 

 
STATUS 

 
OPENED 

 
DUE 

 
ACTION FOR: 

per the project Coastal Development Permit.  Caltrans is looking for alternatives to this since the District 
has a commitment with the City of Carlsbad to finish work in the area by 3/99. 

013  Following the meeting, a field trip was held for site review in both District 11 and District 7 over the next 
day and a half. 

FYI    
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MONITORING ACTIVITIES SUMMARY TABLES AND MEMOS 















 
 
 
 
 
 
 
 
 

APPENDIX C 
 

REPORT ON VECTOR CONTROL MONITORING 























































































































































































 
 
 
 
 
 
 
 
 
 

APPENDIX D 
 

VECTOR CONTROL SERVICE AGREEMENTS 
 



































 
 
 
 
 
 
 
 
 
 

APPENDIX E 
 

D11 WETPOND SITE, EDB SITE SCHEDULES 
 
 
 











 
 
 
 
 
 
 
 
 
 

APPENDIX F 
 

PROJECT CALENDAR 
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